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19 April 1988

MEMORANDUM FOR THE RECORD:
STAT FROM:

"SUBJECT: Coordination of Activities

, 1. A meeting was held on April 8, 1988 at NBPO, to

:.coordinate and schedule activities related to the.installation
and operation of the Chilled Water System at NHB, in such a way
that the Computer Centers will remain fully operational.

2, The following persons were present at the meeting:

STAT ’

C/0OPS/FMD/OL

C/NBPO/OL
Bud Blank ' Ogden Allied, Site Manager
Phil Jung Ogden Allied, Ch, Eng.-Operations
Kenny Thayer ' Ogden Allied ‘

STAT EB/OPS/FMD/OL

OIT

oIT

3. The following schedule of events was agreed to:

a. In reposnse to a request from OQOIT Ogden Allied
will keep an HVAC crew in the Computer Rooms that weekend
(4/8 to 4/10) to .respond to any chilled water problem,
since sensitive operations were to be conducted in the
Computer Rooms during that period of time. '

b. Testing and flushing of AC-9 and AC-10 units was
scheduled to start on Tuesday, April 12 and be completed
Wednesday, April 13, 1988.

c. Installation of a by-pass for a strainer after
the Uninterruptable Chilled Water System ' (UCHWS) pumps
needs to be completed by April 30, 1988, Phil Jung will
procure - valves - through Ogden Allied Renovations
Department. Specification for both the by-pass and the
; ' strainer must be approved by Engineering  Branch,

: OPS/FMD/OL. Since this by-pass will be installed in a
system or area which has not been accepted for Beneficial
Occupancy, installation will be coordinated with GSA and
the Contractor by NBPO/OL. ‘ ' ’

d. Testing - of the UCHWS pumps is “scheduled
tentatively for the weekend of May 7, 1988, All work needs
to Dbe completed b mid-May, in order to conduct the
;STAT relocation of the Center to the New Headquarters
; Building, No chilled water outage will be allowed by OIT
between May 15, 1988 and June 15, 1988.
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e. CENTEX will be directed to correct leaks at the
UCHWS tanks as soon as .possible, but at this moment,
.placing these tanks 1in operation before May 15, 1988, ‘is-

not anticipated. Neither is the installation of the
strainer,

£. Since activation of the UCHWS pumps will induce
pressures as high as 150 psi, OIT was requested to verify
that the piping " serving the computer egquipment can
withstand the increased pressure.

4, After the April 8, 1988 meeting, it .was determined
that the installation of the proposed strainers downstream .of
the UCHWS pumps, would require upgrading the electric motors
that run these pumps. An additional 30 hp will be required to
move the required water flow and overcome the additional
resistance introduced by the strainers. The new motors will
have to be wvariable speed (like the originals) and 200 hp
rated. The lead time to procure these will be over four weeks,
and the cost over $40,000.00 A decision was made not to
install the strainers. ’

STAT
STAT  OL/FMD/OPS 4-18-88
DISTRIBUTION: Attendees
C/EB/OPS/FMD/OL
DC/EB/OPS/FMD/OL
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